
CMRS Status Summary – April 2002 
Company  Issues 

25 - Complete Albemarle, Carroll, Charlottesville, Chesapeake, 
Chesterfield, Danville, Galax, Grayson, Hampton, 
Hanover, Henrico, Henry, James City, Lynchburg, 
Martinsville, Newport News, Norfolk, Pittsylvania, 
Portsmouth, Powhatan, Richmond, Suffolk, VA Beach, 
Williamsburg & York. 

5 - > 6 months • PSAP Issue - Bedford (PSAP CPE) & Washington 
(awaiting maps from PSAP) 

• Pending implementation – Culpeper (4/02, was 2/02 
Testing Issue) 

19 - < 6 months Bristol, Brunswick, Charles City, Colonial Heights, 
Dinwiddie, Emporia, Franklin, Gloucester, Goochland, 
Isle of Wight, Lunenburg, Mecklenburg, New Kent, 
Nottoway, Petersburg, Prince George, Southampton, 
Surry and Sussex. 

Alltel 
(3/2002) 
 

Phase II Reports Phase II deployment for 4th quarter 2002. 
5 - Complete Alexandria, Arlington, Fairfax, Loudoun & Prince William 
1 - > 6 months Stafford County 

AT&T  
(1/2002) 
 Phase II In negotiations with FCC on Consent Decree 

13 - Complete Accomack, Alexandria, Bristol, Clarke, Culpeper, 
Fairfax County, Fauquier, Frederick, Loudoun, 
Northampton, Orange, Prince William & Winchester. 

8 - > 6 months • LEC Issues - Westmoreland (Trunks) 
• PSAP Issue - King George (PSAP Trunks), Louisa 

(CPE Upgrade), Shenandoah (CPE Upgrade), 
Spotsylvania (PSAP did not order trunks) & 
Stafford (Requested Delay to 5/02, was 3/02)  

• Pending implementation – Arlington (Testing Issues) 
& Washington (4/02 was 3/02, CPE Issues) 

3 - < 6 months Lancaster, Page & Warren 

Cingular 
(3/2002) 

Phase II Reports Phase II deployment in mid 2002. 
13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 

James City, Newport News, Norfolk, Portsmouth, Prince 
William, Suffolk, VA Beach, & York 

7 - > 6 months • In progress - Hopewell, Powhatan & Southampton  
• Pending implementation - Isle of Wight  (4/02, was 

2/02), Richmond (4/02 was 12/01), Stafford (4/02) & 
Williamsburg (4/02, was 2/02) 

8 - < 6 months Colonial Heights, Dinwiddie, Emporia, Gloucester, 
Goochland, Greensville, New Kent, Petersburg, Prince 
George, Surry and Warren 

Nextel 
(3/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
2 - Completed Albemarle, Charlottesville 
4 - > 6 months • Trunk Issue - Roanoke (4/02, was 12/01) & Roanoke 

County (4/02, was 1/02) 
• CAS Issue – Frederick & Winchester 

5 - < 6 months Botetourt (1/03), Montgomery (PSAP Move-5/02), 
Rockbridge (6/02), Salem (Trunk Issue-4/02 was 3/02) & 
Washington (4/02) 

Nextel 
Partners 
(3/2002) 

Phase II Reports Phase II deployment 10/02 (waiver). 
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34 - Complete Albemarle, Charlottesville, Chesapeake, Chesterfield, 

Clarke, Danville, Hampton, Hanover, Harrisonburg, 
Henrico, Henry, Isle of Wight, James City, Lexington, 
Lynchburg, Martinsville, Newport News, Norfolk, Orange, 
Pittsylvania, Portsmouth, Powhatan, Richmond, 
Roanoke, Roanoke County, Rockbridge, Rockingham, 
Salem, Shenandoah, Suffolk, VA Beach, Williamsburg, 
Winchester & York. 

2 - > 6 months • PSAP Issues - Bedford (PSAP CPE), Louisa (PSAP 
CPE-6/02) 

9 - < 6 months • Pending Implementation - Hopewell (PSAP Trunks) & 
Radford (PSAP Trunks) 

• Switch Upgrade Issue - Blacksburg (4/02, was 1/02, 
Switch Issue), Christiansburg (4/02, was 1/02, Switch 
Issue), Franklin County, Montgomery (4/02, was 1/02, 
PSAP reviewing routing), 

• Others – Botetourt (1/03), Petersburg & Pulaski (7/02)  

NTelos 
(3/2002) 

Phase II Reports Phase II deployment beginning in 3rd quarter 
of 2002. 

13 - Complete Chesapeake, Chesterfield, Hampton, Hanover, Henrico, 
James City, Newport News, Norfolk, Portsmouth, 
Powhatan, Richmond, Suffolk, VA Beach, Williamsburg, 
York. 

9 - > 6 months • Lucent Switch Issue (5/02, was 2/02)- Alexandria, 
Arlington, Culpeper, Fairfax, Loudoun, & Prince 
William 

• PSAP Issues - Spotsylvania (Routing Information) 

Sprint PCS 
(2/2002) 
 

11 - < 6 months Charles City, Dinwiddie, Emporia, Gloucester, Isle of 
Wight, New Kent, Petersburg, Prince George, 
Southampton, Surry, Sussex, Warren, & Winchester 

23 - Complete Accomack, Albemarle, Charlottesville, Chesapeake, 
Hampton, Hanover, Harrisonburg, Henrico, Henry, Isle 
of Wight, James City, Lynchburg, Martinsville, Newport 
News, Norfolk, Northampton, Portsmouth, Richmond, 
Rockingham, Suffolk, VA Beach, Williamsburg & York. 

14 - > 6 months • PSAP Issues - Bedford (PSAP CPE) 
• Working to Implement - Franklin, Montgomery (5/02, 

was 2/02), Pittsylvania (5/02, was 2/02), Pulaski & 
Rockbridge (5/02, was 2/02) 

• Pending Implementation - Chesterfield (4/02), Clarke, 
Danville, Frederick (4/02), Hopewell (4/02), Orange 
(4/02), Powhatan (4/02), Winchester (4/02) 

24 - < 6 months Amelia, Botetourt (1/03), Colonial Heights, Dinwiddie, 
Emporia, Gloucester, Goochland, Louisa, Mecklenburg, 
New Kent, Nottoway, Petersburg, Prince George, 
Radford, Roanoke, Roanoke County, Salem, 
Southampton, Stafford, Surry, Sussex, Warren (5/02), 
Washington & West Point. 

Triton/Suncom 
(3/2002) 

Phase II No reported 
5 - Complete Albemarle, Charlottesville, Henry, Lynchburg, & 

Martinsville 
8 - > 6 months • PSAP Issue - Bedford (CPE Upgrade) 

• Trunk Issue – Christiansburg & Twin County 
• Ready to Test - Franklin County, Roanoke, Roanoke 

County, Rockbridge & Salem. 
0 - < 6 months  

U.S. Cellular  
(3/2002) 

Phase II No reported 
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25 - Completed Accomack, Alexandria, Arlington, Chesapeake, 
Chesterfield, Danville, Fairfax, Fauquier, Hampton, 
Hanover, Henrico, James City, Loudoun, Newport 
News, Norfolk, Northampton, Pittsylvania, Portsmouth, 
Powhatan, Richmond, Shenandoah, Suffolk, VA Beach, 
Williamsburg & York. 

23 - > 6 months • PSAP Issue - Bedford (5/02), Louisa, Spotsylvania 
(6/02), and Stafford (6/02) 

• Confusion - Carroll County & Emporia 
• Pending Implementation - Charlotte County, 

Christiansburg (5/02), Franklin (5/02), Greensville 
(5/02), Hopewell (5/02), Isle of Wight (5/02), 
Middlesex (5/02), Montgomery (5/02), Orange (5/02, 
was 2/02), Petersburg (5/02), Prince William (4/02, 
was 1/02), Pulaski (5/02), Roanoke (5/02), Roanoke 
County (5/02), Rockbridge (5/02, was 1/02), 
Washington (4/02, was 1/02) & Westmoreland (5/02) 

13 - < 6 months Bristol (7/02), Charles City (5/02), Dinwiddie (5/02), 
Farmville, Gloucester (5/02), Lancaster (6/02), 
Lunenburg, Mecklenburg, New Kent (5/02), Patrick 
5/02), Prince George, Southampton (5/02) & Sussex 
(5/02) 

Verizon 
Wireless 
(3/2002) 

Phase II 6/02 deployment - Chesapeake, James City, Newport 
News, Norfolk, Portsmouth, Suffolk, VA Beach, & 
York (testing in progress) 
7/02 deployment - Accomack, Alexandria, Arlington, 
Fairfax, Hampton, Henrico, Loudoun, Northampton, 
Prince William & Richmond 
9/02 deployment - Chesterfield, Frederick, Roanoke 
& Roanoke County  

Virginia 
Cellular 
(3/2002) 

2 - > 6 months Pending Implementation - Harrisonburg & Rockingham – 
agreement issue with Verizon 

0 - Completed   
10 - > 6 months Albemarle, Alexandria, Arlington, Charlottesville, 

Fairfax, Fauquier, Loudoun, Prince William, Stafford 
& Warrenton (all planned by end of 4/02 was 1/02) 

VoiceStream 
(3/2002) 

0 - < 6 months **Note: New market will roll out with Phase I. 
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